
March 2. 2009 

us EPA RECORDS CENTER 

Mr. Mark Dumo 
On-Scene Coordinator 
Emergency Response Branch 
U.S. Environmental Protection Agency, Region 5 
25089 Center Ridge Road 
Westlake, Ohio 44145 

Subject: Final Letter Report 
Miller Salvage PRP Site 
Latham, Pike County, Ohio 
Technical Direction Document No. SOS-0711-009 

Dear Mr. Durno: 

T N & Associates. Inc. (TN&A), a member of the STN Environmental Joint Venture with Sullivan International 

Group, Inc., has prepared this removal action letter report in accordance with the requirements of U.S. 

Environmental Protection Agency (U.S. EPA) Technical Direction Document (TDD) No. S05-0711-009. The 

scope of this TDD was to conduct oversight activities at the Miller Salvage Potentially Responsible Party (PRP) 

site in Latham. Pike County, Ohio. START was tasked to conduct oversight of removal activities during one 

trip every other week. In addition, START was tasked to prepare this Letter Report. Karen Campbell of TN&A 

was the START representative at the site. Removal activities were conducted by the PRPs contractor, 

Conestoga-Rovers & Associates (CRA), BWC Trucking, and W D Farms trucking. 

This final Letter Report summarizes the site background; discusses the removal action activities, and provides a 

summar>' of the removal action. Appendix A presents a photographic log of removal actions activities. 

Site Description 

The Miller Salvage site is located at 1617 Lapperell Road in Latham, Ohio, at 39° 08.212' north latitude and -83° 

16.780' west longitude. The site sits on an approximate 13-acre parcel of property and the wood waste pile is 

approximately 30 feet high and 5 acres in size. There are two retention ponds on site, the smaller of which 

(200,000 gallons) was blocked from receiving any more liquid. The site is located in a rural area, with 

residential properties within one quarter mile of the site. Kincaid Creek borders the site to the north (less than 

250 feet 
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from the pile) and flows along the western portion of the property (approximately 1,500 feet from the pile). 

Kincaid Spring is located approximately 1 mile downstream from the site and an ODNR fish Hatchery is located 

less than 2 miles downstream from the site. 

Site Background and History 

Since 1993, Miller Salvage (also doing business as Miller Lumber or WD Miller Enterprises) has received waste 

saw dust, waste particle board, and other wood wastes from Mill's Pride. Ltd., a manufacturing facility located 

in Waverly, Ohio. Over the years, Ohio EPA has repeatedly cited the site for multiple types of operation 

violations regarding pollution controls and offsite water pollution. On April 15, 2005, a Preliminary Injunction 

Consent Order was filed with the Pike County Court of Common Pleas. The order required that numerous 

controls and waste removal practices be conducted at the site. During the past year, the facility no longer 

received or removed sawdust material. Additionally, the facility has managed leachate level in the large 

leachate pond by recirculating leachate back onto the wood pile using large irrigation spray guns. On November 

14, 2006, the Pike County Court upheld an Ohio EPA order for the facility to establish and maintain 2 feet of 

freeboard. The facility had failed to do so. The ammonia concentration in the pond ranges from 800 to over 

2,600 parts per million. 

Over the past several years, the wood waste pile has grown to over 30 feet high and covers 5 acres of land. High 

levels of ammonia and lower levels of other hazardous substances are present in the material. Two leachate 

ponds (one is 200,000 gallons and the other is 1.9 million gallons) are on site. According to the Ohio EPA, 

leachate, contaminated with high concentrations of ammonia, seeps via karst geologic groundwater pathways 

into nearby Kincaid Creek. Because of the suspected migration of leachate, the smaller retention pond was 

blocked from receiving any additional run-off material and the larger retention pond was constructed. 

Kincaid Creek is the sole source of water for an Ohio Department of Natural Resources (ODNR) fish hatchery. 

Since 2003, there have been at least 3 events where large volumes of ammonia laden leachate were released 

from the site. During each event, the contaminated leachate impacted Kincaid Creek, Kincaid Spring (a natural 

spring which is used as a secondary source of drinking water by local residents) and subsequently, the operation 

of the ODNR Kincaid State Fish Hatchery. On many occasions, the hatchery was forced to evacuate their fish 

stock due to highly toxic ammonia levels in Kincaid Creek in order to prevent onsite mass fish kills. 
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Ohio EPA requires that at least 2 feet of freeboard be kept in the newly constructed retention pond. Initially, 

excess leachate was removed from the site via tanker trucks; however, the site owner discontinued this practice 

and recirculation pumps were installed in order to prevent leachate from flowing offsite. Leachate was also 

pooled on top of the wood pile to an average depth of approximately 3 feet across the whole pile. Since Miller 

Salvage was not in compliance with the 2 feet of freeboard requirement mandated by the Preliminary Injunction 

Consent Order of the Pike County Court of Common Pleas, Ohio EPA had requested U.S. EPA to conduct 

removal actions to protect Kincaid Creek from imminent threats of mass leachate releases. 

The Miller Salvage company had declared bankruptcy and responsibility for the site was voluntarily undertaken 

by Mill's Pride Ltd., the generator of the sawdust material and its parent company MASCO Corporation. 

On February 1, 2007, U.S. EPA, START and Ohio EPA personnel met with the PRP representatives and 

discussed site activities. The leachate level was at 8.75 feet (maximum depth of pond is 10 feet). 

Beginning in February 2007 Mill's Pride Ltd. began pumping leachate from the retention pond at the Miller 

Salvage site under a Voluntary Action. U.S. EPA and Ohio EPA provided full oversight of operations until the 

end of May when the pumping operations were downgraded to 3 loads a day 5 days a week and the imminent 

threat of the release of ammonia contaminated leachate to the Kincaid Creek was removed. The PRP continued 

with the 3 loads a day pumping operations through the end of November 2007. All leachate was transported to 

either the Huntington Waste Water Treatment Plant (Huntington, West Virginia) or the Chillicothe Waste Water 

Treatment Plant (Chillicothe, Ohio). 

Removal Action Activities 

The PRP signed an Adininistrative Settlement Agreement and Order on Consent for Removal Action between 

Mill's Pride, LP and Region V of the United States Protection Agency Docket No. V-W-'08-C-887 at the 

beginning of December 2007 and all work for the site under the Consent Order was conducted under the START 

TDD (S05-0711-009). 

Several other options were considered for disposal of the sawdust material, including selling the material to be 

burned for boiler fuel and selling the material to be used for solidification purposes; however, these options were 

not viable due to the saturation content of the material. The sawdust material was transported to Beech Hollow 

Landfill in Wellston, Ohio and, after final approval from U.S. EPA, to the Pike Sanitation Landfill in Waverly, 
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Ohio beginning in February, 2008 for disposal. The sawdust began being transported to the landfills on 

November 6, 2007, and continued through May 8, 2008. Approximately 138,036 tons of sawdust was removed 

from the site. Approximately 78,411 tons were shipped to Beech Hollow Landfill; 59.548 tons were shipped to 

Pike Sanitation Landfill and 43 tons to Pine Grove Landfill (solidification testing). 

As the sawdust pile decreased several drainage ditches were constructed to prevent runoff water from Lapperell 

Road running into the sawdust pile and ultimately the new retention pond. As part of the removal activities, the 

standing leachate in the old retention pond was transferred to the new retention pond, and sediments were 

removed and placed on the sawdust pile for off-site disposal. Finally, the area was graded in order to prevent 

standing water. 

The total amount of leachate removed from the new retention pond was approximately 16,830,050 gallons 

starting on February 1, 2007, and ending on April 24, 2008. The leachate was disposed of at three Publicly 

Owned Treatment Works (POTWs) in Huntington, West Virginia; Chillicothe, Ohio and Circleville, Ohio. 

The sediment was removed from the new retention pond once the leachate was removed and placed on the 

sawdust pile for disposal. A drainage ditch was excavated along the sedimentation basin to prevent run off from 

flowing into the sedimentation basin. 

After all of the sawdust material was removed, the property was graded. The PRP made several attempts to 

vegetate the site and final work will occur in Spring 2009. 

Summary 

The PRP entered into negotiations with the U.S. EPA regarding the removal of the sawdust pile and in 

December 2007 signed a consent order for the removal of the sawdust material. U.S. EPA continued to provide 

oversight for the ongoing activities (leachate removal and sawdust removal) under a different START TDD 

(S05-0711-009). 

The sawdust began being transported to the landfills on November 6, 2007, and was completed on May 8. 2008. 

Approximately 138,036 tons of sawdust was removed from the site. The sawdust was transported to Beech 

Hollow Landfill in Wellston, Ohio and Pike Sanitation Landfill in Waverly, Ohio. The total amount of leachate 

removed from the new retention pond was approximately 16,830,050 gallons starting on February 1, 2007, and 
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ending on April 24, 2008. The leachate was disposed of at three Publicly Owned Treatment Works (POTWs) in 

Huntington, West Virginia; Chillicothe, Ohio and Circleville, Ohio. The old retention pond was closed and 

graded for drainage. The new retention was drained of leachate and the sediment was removed and transported 

offsite for disposal. The sedimentation basin was also cleaned out and a drainage system was set up to prevent 

run off froiTi fiowing into the sedimentation basin. The PRP made several attempts at vegetating the property, 

but due to weather considerations, final vegetation will occur in Spring 2009. 

If you have any questions or comments regarding this letter report, please call me at (317) 313-1136. 

Sincerely, 

Karen Campbell, P.E. 

TIM&A START Project Manager 

Appendix A Photographic Log 

cc: Lorraine Kosik, U.S. EPA START Project Officer 
Raghu Nagam, STN START Program Manager 
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APPENDIX A 

PHOTOGRAPHIC LOG 

(Seven Pages) 

TDD No.: S05-0711-009 (Miller Salvage PRP Site) 



PhotoKi'iiph No.: 1 Oiirntatlon 

TDD Number: S05-0711-009 Vatt: 

Photoffraphw: K Campbell. START Sit* Name: 

Location: Latham. Pike Counry. Ohio 

Snbjert: PRP pieparin.e sawdust for disposal 

South 

Janiurv' 10. 200S 

Miller Saha^e PRP Removal Site 

Ptaotogiaph No.: 2 

TDD Number: S05-0711 -009 

Photographer: K Campbell. START 

Location: Latham. Pike Colmt̂ ^ Ohio 

Subject: Freeboard ou the large Imed retention pond 

East 

January- 24. 2008 

Miller Salvaee PRP Removal Site 
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Photograph No.: 3 Orientation 

TDD Number: S05-0711-009 Date: 

PfaotoKrapher: K Campbell. START Site Name: 

Location: Latham. Pike Coimrs'. Ohio 

Subject: Diauiase ditch to the clav m the middle of the sawdust pile 

South 

Febnuuy?. 2008 

Miller Salvage PRP Removal Site 

Photograph No.: 4 

TDD Number: 

Oiientation: 

Date: 

Site Name: 

S05-0711-009 

Photographer: K Campbell. START 

Location: Latham. Pike Coimtj'. Ohio 

PRP equipment moMug saw-dust to the north side of the pile for disposal. 

North 

Mai-ch 5. 2008 

Millei- Salvaee PRP Removal Site 

Subject: 
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L 
Photograph No.: 

TDD Number: 

Photographer: 

Location: 

Subject: 

S05-O711-009 

K Campbell. START 

Latham Pike Comir\'. Ohio 

Sedimentation basui for nmofif water. 

Orientation North 

BMa: March 18. 2008 

Site Name: Miller Salvaee PRP Removal Site 

Photograph No.: 6 Oiientation: 

TDD Number: S05-0711 -009 Date: 

Photographer: K Caii^bell START Site Name: 

Location: Latham. Pike County-. Ohio 

Subject: Tnick piunpmg w-ater from retention pond and PRP preparing sawdust for disposal. 

Southeast 

March 18. 2008 

Miller Salvase PRP Removal Site 

Enl 
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PhotogiaphNo.: 

TDD Number: 

Photographer: 

Location: 

Subject: 

7 Orientation 

S05-0711-009 Date: 

K Campbell. START Site Name: 

l,atham. Pike Coimrs'. Ohio 

PRP remoraig the old imlmed retention pond. 

South 

April 1. 2008 

Miller Salvaee PRP Removal Site 

PhotogiaphNo.: 

TDD Number: 

Photographer: 

Location: 

Subject: 

Orientation: 

Date: 

Site Name: 

S05-0711-009 

K Campbell. START 

Latham. Pike Comit)-. Ohio 

Sawdust pile with the soutli end already removed down to the clay layer 

North 

April 17, 2008 

Miller Salvaee PRP Removal Site 

Enl 
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PhotogiaphNo.: 9 Orientation 

TDD Number: 805-0711-009 Date: 

Photogiapher: K Campbell. START Site Name: 

Location: Latham. Pike Counry. Ohio 

Subject: New retention pond with water pmnped dou-u to sediment 

West 

Apnll7 2008 

Miller Sahage PRP Removal Site 

PhotogiaphNo.: 10 Orientation: 

TDD Number: 

Photographer: 

Location: 

Subject: 

S05-0711-009 

K Campbell. START Site Name: 

Latham. Pike County. Ohio 

North end of the sawdust pile loading sawdust into trucks. 

Enl 

Northeast 

April 29, 2008 

Miller Salvage PRP Removal Site 
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PhotogiaphNo.: 11 

TDD .Number: S05-0711-009 

Photographer: K Campbell. START 

Location: 1-atham. Pike County-. Ohio 

Subject: PRP loading trucks for sawdust disposal 

East 

April 29 2008 

Miller Salvage PRP Removal Site 

PhotogiaphNo.: 12 Oiientation: 

TDD Number: S05-0711-009 Date: 

Photographer: K Campbell START Site Name: 

Location: Latham. Pike County-. Ohio 

Subject: Site yvith sawdust pile con^letely removed down to the native clav layer 

North 

May 22. 2008 

Miller Salvage PRP Removal Site 
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PhotogiaphNo.: 13 

TDD Number: S05-0711 -009 

Photogiapher: K Campbell START 

Location: Latham. Pike County. Ohio 

Subject: Site sloped for diainase 

Photograph No.: 14 

TDD Number: S05-0711 -009 

Photogiapher: K Can^ibell START 

Location: Latham. Pike County-. Ohio 

Subject: Cleaned out sedimentation basin 

Orientation Southeast 

Date: May 22 2008 

Site Name: Miller Salvaee PRP Removal Site 

N A 

May 22. 2008 

Miller Salvage PRP Removal Site 
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